
CAPITAL IMPROVEMENTS PROGRAM 2003 PROJECT SCHEDULE 
 
 
PROJECT TITLE:  ST9804 U.S. HIGHWAY 59 WIDENING 
 
 
DESCRIPTION:  Funding to facilitate construction of U.S. 
Highway 59 from Kirkwood to State Highway 99 including 
project representation, utility conflicts, driveway 
connections, drainage issues, aesthetics, etc. 
 
PROJECT MANAGER:  
Ross Woodfin, Project Manager 
 
BUDGET SOURCE:   
General Revenue ($450,000) 
SLDC ($2,300,000)  
                             
BUDGET AMOUNT: $2,750,000 
 
BUDGET LINE ITEM (S):  
                                       Budget   Actual 
  
 
CONSULTANT (S):  
TxDOT 
Turner Collie & Braden 
SWA Group 
 
CONTRACTOR (S):  
Balfour Beatty Inc. 
 
 
COMPLETED PROJECT TOTAL:   
 

 

 
 

 
PROJECT SCHEDULE:              Proposed               Revised                Actual 
                                                                 Date                Date                 Date 
  
Kirkwood to Sugar Creek 
- Main Lanes                                             Spring    02                       Spring 03 
- Frontage Roads & 90A                           Spring    03                       Late    03 
Sugar Creek to S.H. 6                               Summer 02                      Spring 03 
 
 
 
 
 
 
 
 
 

5/23/03 


	Capital Improvements Program 2003 Project Schedule
	
	
	
	DECEMBER:   Contractor began preparing for the reconstruction of Spur 41/Sugar Creek Boulevard at the frontage roads. Phase 1 traffic switch scheduled for early January.







